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13 January 1960

MEMORANDUM FOR THE RECORD

SUBJECT: ASA, Mobile Unit = Visit to Contractor (ED=175P)

surveillance unit,
2. At present the project is on schedule with the following exceptions:
(2) Transmitter apg receiver @quipment
(v) In.f'ra:red equipment

Several photographs ere attachedq, showing the various areas of remodification
and equipment installed,

- 3+ Due to the lead time advanced by TSS /ASD Lﬂ—ﬂi to procure
a four channel transceiver, nine months » TSS/ED requeste BMI to investigate
the possibility of obtaining a similar Or compatible unit in legs time,
If it were necessary to wait nine wonths for transceiver equipment, the ASA,
Mobile unit could not be completed and would have to be lnactivated, stored,

and reactivated, BMT advanced several systems (4 chennel and 2 channel)

transistor power supply. This unit could be ready for installation approxi«
mately 45 days after awarding the tagk,

ISS/ED, presented the BMI information to
/w1 STaIrT Tor consideration on 12 January, on 13 January

TSS /ASD, advised| and the undersignea that CI Stafr
desired BMI to Proceed with the modified 4 channel Mtubgg;ransceiver.

Two channel systems were not desireable, TSS /ASD advanced the

Transmitter: 58450, 58,54, 58458, 58.62 mes.
Receiver 58.50, 58,5., 58458, 57.60 mes,

A tion necessary for a pProposal was obtained from 'I‘SS/ASD
TR ]

nd relayed tg

L, The undersigned obtained an acceptable Proposal from; for the
Infra-red equipment during the visit. A decision from CI Staf regarding the

Crm————

CONFINENTIA
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IR equipment was neécessary because future modification of t cle would 25X1
have to be delayed if the installation wag desired, “Agggghggyghﬁ TSS /ED

discussed the proposal with the CI Staff and a decision was Treached to proceed
with the IR equipment, On 13 January BMI was informed, telecon, of our intent
and the necessary paperwork started,

-

25X1

5« The undersigned and [::}decided to microswiteh a1l doors and viewing
ports with the interior lighting system of the vehicle to Prevent inadvere
tant disclosure., In addition, the undersigned requested BMI to install
color coded lights for the pump, Blower, and battery system at the control
station,
25X1
6. The proposed environmental testing brocedure was discussed with
[—II_} The vehicle will be enclosed within s confined room equipped with a
climatizer to supply lacoming air to the cab of the vehicle at 95F and 75%
Re. H. Heat lamps, over the rpof area, will waintain jthe vehicle roof at 150F
and the vehicle sides at 150-100F gradient, top to bottom,

T. The problem of furnishing adequate instructions with the vehicle 25X1
for its operation and maintenance was discussed with The undersigned
stressed a desire for plctorial explanations; photos, ravings, etc,, as
well as clear and concise wording, Additional funds may be required to aCcCcomm=
plish this purpose,

8. In view the additional ele requirement (radip equipment ) 25X1
a meeting with nd TSS/ASD Will be arranged in the neap

future for clarification and guidance, The 1ndividua1, who will modify the 25X1
radio equipment, is g

25X1

CONFIDENTIAL
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